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 Gravity Recovery and Interior Laboratory-B (GRAIL-B)

VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53

2011
GRLB GRLB Cruise SS-27,45,65,34B1 8.0 4.0 1.00 0.25 10 5 7 4 5 7 9 11 4 5 13
GRLB GRLB Launch DSS-15 8.0 4.0 3.00 0.25 1
GRLB GRLB Launch SS-27,45,65,34B1 8.0 4.0 3.00 0.25 3
GRLB GRLB Launch/TCM SS-27,45,65,34B1 8.0 4.0 1.00 0.25 9 21 21 15
GRLB GRLB TCM/LOI DSS-34,45 10.0 4.0 1.00 0.25 4 7
GRLB GRLB TCM/LOI DSS-24,27,54,65 7.0 4.0 1.00 0.25 10 14

2012
GRLB GRLB LOI/OPR/TSF SS-27,45,65,34B1 8.0 4.0 1.00 0.25 20 14 14 14 14 14 14
GRLB GRLB Science SS-27,45,65,34B1 8.0 4.0 1.00 0.25 20 21 7 7 7 14 14 7 14 14 14 14 14 14 14 2


